

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                  |
|---------------|--------------------------------------------------|
| Date          | 15 February 2026                                 |
| Team ID       | LTVIP2026TMIDS82308                              |
| Project Name  | DocSpot: Seamless Appointment Booking for Health |
| Maximum Marks | 5 Marks                                          |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                         | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|-----------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Registration                  | USN-1             | As a user, I can register using email and password        | 2            | High     | Team         |
| Sprint-1 | Authentication                | USN-2             | As a user, I can log in securely using JWT authentication | 2            | High     | Team         |
| Sprint-1 | Dashboard                     | USN-3             | As a user, I can view doctor list on dashboard            | 3            | High     | Team         |
| Sprint-2 | Appointment Booking           | USN-4             | As a patient, I can book an appointment with date & time  | 5            | High     | Team         |
| Sprint-2 | Document Upload               | USN-5             | As a user, I can upload medical documents during booking  | 3            | Medium   | Team         |
| Sprint-3 | Doctor Panel                  | USN-6             | As a doctor, I can accept or reject appointment requests  | 5            | High     | Team         |

| <b>Sprint</b> | <b>Functional Requirement (Epic)</b> | <b>User Story Number</b> | <b>User Story / Task</b>                         | <b>Story Points</b> | <b>Priority</b> | <b>Team Members</b> |
|---------------|--------------------------------------|--------------------------|--------------------------------------------------|---------------------|-----------------|---------------------|
| Sprint-3      | Admin Panel                          | USN-7                    | As an admin, I can approve doctor registrations  | 4                   | High            | Team                |
| Sprint-4      | Notifications                        | USN-8                    | As a user, I receive appointment status updates  | 3                   | Medium          | Team                |
| Sprint-4      | Appointment History                  | USN-9                    | As a user, I can view and manage booking history | 3                   | Medium          | Team                |

**Project Tracker, Velocity & Burndown Chart: (4 Marks)**

| <b>Sprint</b> | <b>Total Story Points</b> | <b>Duration</b> | <b>Sprint Start Date</b> | <b>Sprint End Date (Planned)</b> | <b>Story Points Completed (as on Planned End Date)</b> | <b>Sprint Release Date (Actual)</b> |
|---------------|---------------------------|-----------------|--------------------------|----------------------------------|--------------------------------------------------------|-------------------------------------|
| Sprint-1      | 15                        | 4 Days          | 01 Feb 2025              | 04 Feb 2025                      | 15                                                     | 04 Feb 2025                         |
| Sprint-2      | 16                        | 4 Days          | 05 Feb 2025              | 08 Feb 2025                      | 16                                                     | 08 Feb 2025                         |
| Sprint-3      | 14                        | 4 Days          | 09 Feb 2025              | 12 Feb 2025                      | 14                                                     | 12 Feb 2025                         |
| Sprint-4      | 12                        | 3 Days          | 13 Feb 2025              | 15 Feb 2025                      | 12                                                     | 15 Feb 2025                         |

# DocSpot Project Burndown Chart



